
Open Jobs (by group)
Week of:

Monday, June 27, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10175 Mount A/C units 5/27/2016 Phillips9    T |  |  LEREC 36

Construction 11165 Miscellaneous carp. 8/14/2015 Folz10   W  |  |  FES 46

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13 MT   |  |  LEREC 28

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 608

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20   W F|  |  LEREC 56

Maintenance 11204 Measure TPC 6/10/2016 Folz21 M W F|  |  STAR 24

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 152

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 10186 Survey EC, SM, CM 6/24/2016 Phillips28  TWTF|  |  PHNX 0

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2119

Group: Electrician

Construction 11198 Reconfig unistrut/tray in 1002B 6/10/2016 Phillips39  TW  |  |  CEC 108

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40      |  |  CAD 488

Construction 160609 Convert 208V crct./recp. To 120V quad, 
1006

6/24/2016 Folz41 M    |  |  RHIC 0

Construction 160509 Install 600A 480V panel.  Column M20, 
building 912

6/17/2016 Folz42 MTWTF|  |  AGS 8

Maintenance 160512 Relable panels for arc flash / fed from 912 5/20/2016 Folz43 M    |  |  AGS 0

160517 Pre-work for replacement 480V MCC in 
912

6/17/2016 Folz44      |  |  AGS 0

160608 Replace ELP-2 column 20, building 912 6/17/2016 Folz45      |  |  AGS 32

160604 Relocate air compressor in 912A 6/24/2016 Folz46    TF|  |  AGS 0

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47     F|  |  AGS 0

Construction 405 Install pipe, etc. in 1002D 4/8/2016 Phillips48      |  |  CEC 544

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  CEC 224

160415 Relocate ELP-1 col L-20 in 912 6/3/2016 Folz50 MTWTF|  |  AGS 88

Construction 160308 Provide power to 3 AC units, 1002D 3/8/2016 Phillips51 MTW  |  |  CEC 56

Group: Rigging

Construction 832 Move pallet, L-18 6/24/2016 Folz56   W  |  |  FES 0

Construction 831 Top plate 6/24/2016 Phillips57   W  |  |  ECX 0

Construction 8782 Bring aluminum box from 1101 to 1006A 6/24/2016 Folz59  T   |  |  STAR 0

Construction 11217 Mount AC unit, 1002D 6/24/2016 Phillips60    T |  |  LEReC 0
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Group: Rigging

Maintenance 1701 Remove port blocks 6/24/2016 Folz61  T   |  |  STAR 0

Maintenance 1699 Remove 1002 shielding 6/24/2016 Folz62 M    |  |  RHIC 0

Construction 830 Remove dewar from SVFT 6/17/2016 Phillips63 M    |  |  ECX 0

1700 Laster table from 729 6/17/2016 Folz64      |  |  ATF2 0

Construction 11126 Move dewars 3/11/2016 Folz65      |  |  AGS 20

Construction 10183 Load test MD lifting bars 6/24/2016 Folz66     F|  |  FES 0

Miscellaneous 935 Load intermodals 5/27/2016 Phillips67  T   |  |  RADW 102

Construction 8919 Assist AGS 12/6/2013 Folz68 M   F|  |  AGS 130

Construction 10159 Rig steel 4/22/2016 Phillips70      |  |  SPHX 38

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10191 Cryo line removal 6/24/2016 Phillips72    T |  |  CEC 0

Construction 10184 Wall base 6/24/2016 Phillips73     F|  |  PHNX 0

Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz74  T   |  |  RADW 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 208

Construction 10181 PHNX wall 6/24/2016 Phillips76 MTWT |  |  PHNX 0

Construction 10182 Weigh fixture 6/24/2016 Phillips77 M    |  |  SPHX 0

Construction 933 Plates and motors 6/24/2016 Folz78    T |  |  AGS 0

Group: Mechanical Tech

Construction 1694 Cryocooler frame 6/3/2016 Folz88      |  |  RHIC 0

Construction 11167 Rehose test quads 4/29/2016 Folz89    TF|  |  FES 44

Construction 10190 704 MHz coax and FPC removal 6/24/2016 Phillips90 MT   |  |  CEC 0

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 322

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92      |  |  PHNX 44

Construction 10188 Strip separator #2, D-Line 6/24/2016 Phillips93 M    |  |  PHNX 0

Construction 10187 Remove bolts, 30T cadwell 6/24/2016 Phillips94 M    |  |  SPHX 0

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10180 FPC waveguide setup 6/10/2016 Phillips97   W  |  |  LEREC 20

Group: Electronic Services

Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips99 MTWTF|  |  SPHX 228

Maintenance 936 Diagnose weigh scale 6/24/2016 Campione100  T   |  |  FES 6

Maintenance 11214 Upgrade HJET computer 6/24/2016 Folz101 MT   |  |  AGS 8

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 10162 Populate circuit boards (shift work) 4/29/2016 Folz103      |  |  AGS 46

Construction 930 Assist water systems 10/23/2015 Folz104     F|  |OT CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105 M    |  |  AGS 2
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Group: Electronic Services

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106 M    |  |OT AGS 172

Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz107      |  |  AGS 36

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109    T |  |  CAD 15

Maintenance 11171 Schedule program mods 5/6/2016 Folz110     F|  |  FES 57

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111    T |  |OT AGS 136

Construction HJET PLC update annd modifications 6/24/2016 Rosas112      |  |  JET 0

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  T   |  |OT CAD 432

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 556

Maintenance 160617 LINAC chemical system flush 6/24/2016 Scaduto133 M    |  |  AGS 0

Maintenance 160616 925 RF manifold mods 6/24/2016 Scaduto134 M  TF|  |  AGS 0

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 0

Maintenance 160611 AES Move 6/10/2016 Scaduto136      |  |  AGS 16

Maintenance 160614 FPC manifold move 6/17/2016 Scaduto137  TW  |  |  ERL 0

Maintenance 160419 10th station pump 4/22/2016 Scaduto138      |  |  AGS 48

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139 MTWTF|  |  AGS 80

Maintenance 160516 Booster access 5/20/2016 Scaduto140      |  |  AGS 0

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141     F|  |  AGS 72

Maintenance 160601 RF pump seal leak 6/3/2016 Scaduto142 MTWTF|  |  AGS 72

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 214

Maintenance 160603 Ozone/Sand filters 6/3/2016 Scaduto145      |  |  AGS 76

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 26

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147 MTWTF|  |  AGS 168

Maintenance 160618 Water samples 6/24/2016 Scaduto148 MTWTF|  |  AGS 0

Group: No Group

Construction 10185 East carriage platform 6/24/2016 Phillips11     F|  |  SPHX 0
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